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Scientific and Technical Report Summary for the
Belvoir Task Order Tracking System (BTOTS)

1. OBJECTIVE

The Belvoir Research Development and Engineering Center (BRDEC) uses several Time
and Material (T&M) contracts for engineering services. Managing the great number of tasks
requires excessive manpower. BRDEC determined that it needed an automated software system
to help manage these tasks. The system was named the Belvoir Task Order Tracking System
(BTOTS).

BTOTS was to be an easy to use and understand software application that automated cost
and schedule information for four of BRDEC's T&M contracts. The software was to produce
automated management reports, graphs, and charts from monthly invoice inputs that are supplied
by each of the T&M contractors. The software was to be documented in a technical report.
users' guide. and maintenance manual.

2. PROCEDURE

BRTRC developed BTOTS to meet and exceed the needs specified above. BTOTS was
developed in Clipper and uses XBASE (DBASE, FOXBASE .... ) database files to store the cost,
schedule, and other contract data. A graphics library, DGE. was used for producing hardcopy
and on-screen graphs. BRTRC developed BTOTS in stages that would allow BRDEC to review
and use the database as early as possible. The features developed in each stage are described
below:

(1) On-paper design of skeleton system,
(2) Develop data entry sections,
(3) Develop graphs and reports sections,
(4)- Develop networking capability,
(5) Enter remainder of online help and make recommended revisions, and
(6) Document.

3. RESULTS

BRTRC designed. built, and documented the Belvoir Task Order Tracking System
(BTOTS). The system was installed on BRDEC's network and is being used with great success.

BRTRC documented BTOTS in three volumes, the: User's Guide, Scientific and
Technical Report, and Maintenance Manual.



I INTRODUCTION

The Belvoir Research Development and Engineering Center (BRDEC) uses several Time
and Material (T&M) contracts for engineering services. Several audits have been performed to
review management of these contracts and deficiencies were found. BRDEC determined that
it needed an automated software system to help manage these tasks. This document is the
Scientific and Technical report that describes this automated system. The report is kept brief
and describes the background, development of, and information contained in the automated
system. Additional information can be found in the user's guide and maintenance manuals that
are also deliverables for this software.

I SCOPE

The scope of this effort was to design, develop, and document an easy to use and
understand software application that automated cost and schedule information for four of
BRDEC's T&M contracts. The software was to produce automated management reports,
graphs, and charts from monthly invoice inputs that are supplied by each of the T&M
contractors. The software was to be documented in a technical report, users' guide, and
maintenance manual.

DEVELOPING BTOTS

BRTRC developed the Belvoir Task Order Tracking System (BTOTS) to meet and
actually exceed the needs specified above. BTOTS runs on IBM compatible personal computers
in a stand-alone or network environment. BTOTS was developed in Clipper and uses XBASE
(DBASE, FOXBASE,...) database files to store the cost, schedule, and other contract data. A
graphics library, DGE, was used for producing hardcopy and on-screen graphs. BRTRC has
much experience developing applications with features common to BTOTS and used a
proprietary library of functions. BRTRC developed BTOTS in stages that would allow BRDEC
to review and use the database as early in as possible. The features developed in each stage are

I described below:

(1) On-paper design of skeleton system,

(2) Develop data entry sections, tI
(3) Develop graphs and reports sections, -

(4) Develop networking capability,

(5) Enter remainder of online help and make recommended revisions, and -

(6) Document.
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The first part of BTOTS that was developed was the data entry sections. This let the
users see and experiment with the layout of the system. This early draft data entry version was
demonstrated and useable within a few weeks after task award. While BRDEC was reviewing
the data entry sections of BTOTS, BRTRC developed the graphs and reports. A few weeks after
the data entry sections were briefed and ready for review, BRTRC delivered a version that had
the graphs and reports generation sections available for review. The next step was to add the
ability to use BTOTS in a network environment and the final step will be to input the remainder
of on-line help and make necessary changes as required by BRDEC.

MEETING THE REQUIREMENTS

BRTRC developed BTOTS to assist in the surveillance of four (actually up-to hundreds)
T&M contracts (BRTRC, VITRO, RADIAN, and VSE). BRTRC's contract data was entered
into BTOTS first and BTOTS was presented for government review. BTOTS was built so any
number of contracts can be entered as needed. One of the options on BTOTS's menu is to add
a new contract.

BRTRC designed the structure and organization of the database to be flexible enough to
accommodate all requirements stated in the statement of work. BRTRC developed and planned
for the future requirements that were specified in the statement of work. The future
requirements were to add non-T&M contracts to the database and to develop the ability to limit
access to various data. BRTRC actually developed the ability to restrict access to certain
information. BTOTS was made flexible and robust enough to implement non-T&M contracts
management functions in the future.

BTOTS lets BRDEC personnel input, edit, update, change and query data by contract and
task through input forms. The input forms have necessary data validation features and on-line

* help available for each field in the database.

Several sample screens from BTOTS are shown in Appendix A.

I CONTRACT DATA

BTOTS allows for easy input and retrieval of the specified contract. The fields or kinds
of information is described below.

(1) Labor cost per hour per category. The database can handle up to 99 labor
categories for any number of option years, although only 36 categories were
required by the statement of work. The option years can change at discrete dates
and do not actually have to be option years. The option period is defined by an
effective date for each set of labor rates. The correct rates are selected depending
on the date of the invoice.

(2) General contractor data includes the award date of contracts and tasks, the
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contractors name and address, option periods, and a basic statement describing
the type of work performed for the contract. Additional data may also be stored
including phone/FAX numbers, withholding percentages and ceilings, and POC
information.

(3) Data deliverables information includes: deliverable description, due dates,

delivered dates, data item numbers, and authority numbers.

TASK DATA

The following task order data is entered when the task is awarded or modified except
where noted:

(1) General information includes: name, office symbol, and phone/FAX
numbers for the Technical Advisor, Contractor POC, and COR POC; original
award dates; completion dates; amounts; delivery information (original delivery
date, current delivery date, actual delivery date, type of transmittal document);
and COR comments.

(2) Proposed cost and schedule data includes the ability to schedule expected
spending. BTOTS lets you select from five standard schedules (straight-line,
spend-early, spend-late, spend-middle, spend-ends) and it automatically calculates
monthly expenditures to fit the schedules. The user has the flexibility to project
spending in any way in increments greater than or equal to one day.

I MONTHLY CONTRACTORS' INVOICE DATA

Monthly contractors' invoice data includes: the task number, billing period, total
contractors obligated, total accrued, total disbursed, total withheld, other direct costs (ODCs),
and hours expended by each labor category. This data is imported by ASCII text files. Once
this data is imported, the user may enter monthly comments.

OUTPUT

i BTOTS contains reports and graphs which can be viewed on-screen, printed on paper,
or sent to a text file for later printing or importing in another document. Reports include ones
showing the following: detailed task order information, delivery information, invoice data, table
of monthly expenditures, modification data, COR comments, close out information, summary
of tasks orders, contract summary, COR monthly report, and the management health report.
These reports have been redesigned and, although they exceed, they do not exactly match the
sample reports described in the statement of work. Sample reports are included in Appendix B.

BTOTS lets the user selectively print these reports using several fields such as the: POC
names, office symbols, and task titles. The office symbol field can be used to select reports by
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directorate, lab, office, or POC.

DATABASE SOFTWARE

BRTRC provided all software products necessary to use and maintain BTOTS. This
included the application, the source code documented to the procedure level, and the ancillary
object files.

DOCUMENTATION

The database software documentation includes: this technical report, an end user's
manual, and a maintenance manual in accordance with DOD-STD-7935A.

4
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BELVOIR Task Order Tracking System - Vl.O

.. ,o,,.,ooo, ...... • • o~ • .• H' • • *••'• • ' • • ° ........• . ' ......... .

•°°,..•.°.....°•°°°.°°°'°°°°°•°°..°°•°°°.°°•''°°°°°•°°°••..°•°°.• •°°..................................°°'•'°°°'°

".•'°•.°°'°•°..°°°.'°°°.'°•°•°'°•°•°•°•° .. •.°.°°°°'°''....°.. .........-••°°°°°° oooo~~,o,~..,oooo........ooo.o.o,

IDeveloped For US Army BROEC
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IBELVOIR Task Order Tracking System V1.O
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1 .oSe lect a Contracto. . .. ......
2.Add a Contract

........ 3. Database Management
........................ 4 Setup5 Help..........,.o...
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6. Exit F

• oo.,o~ ... ,o, ... •..... ... .. ,,oo~~.,..,,,,.o~

•........u.,,~oo....... ....... . . o.. ..... ,.,ooo~o~ .. ,o~

BRTRC. 370 West Maple Avenue. Vienna. Va. 22180 (703) 938-2014
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BELVOIR Task Order Tracking System - V1.0

• , .... °,''°°','•°°°•'''•'°°•°•°•°°°°•'•-' °-..°•'°° • .'•°'°°°'•''•°`•'°• °*°°°°°°•°' °H• • ......... ..,o ..o.o, ......o.

.............. CONTRACT: DAAK70-92-D-O003 BRTRC

1 . View/Edit/Analyze Tasks
2. Task Reports ...... ...............
3. Rollup Chart
4. Input Invoices
5. View/Edit Rates
6. View/Edit Contract Description
7. Contract Report

B. Database Management
9. Exit

,F,> ...... Hel ..~~ ........................... -. FI .-Help-- ::::::::::: ..

........................ 0° ..........................................••••••••'•°°••••••••••'•••••............ ..... ,o,,,.. °,o ,o°°,, ,,,.. °

BELVOIR Task Order Tracking System - V1.O

TASKS FOR DAAK7O-92-D-0003 BRTRCI. Task#: 0007 Title: QUICK

Summary:

PC Tech Advisor (TA) Contractor COR
PhPOC: Ed Starkovich Fred Clodfelter
Phone: (703) 704-1994 (703) 938-2101
FAX: (703) 704-3794 (703) 938-2050
Office: STRBE-FEA

Award Date: 07/10/92
Original Complete Date: 01/31/93 Original Award Amt: 98813.00
Current Complete Date: 08/31/93 Current Award Amt: 98813.00

Balance Contr's Obligated: 30954.81 Original IGCE: 0.00
Balance Accrual: 78685.65 Current IGCE: 0.00
Balance Disbursed: 79188.84 Flag: PMS#: 0

Goto Edit Browse Rpt Add Delivs Invcs Mods COR Close Spend
View/Edit/Graph Invoices

I
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BELVOIR Task Order Tracking System - V1.0

TASKS FOR DAAK70-92-D-0003 BRTRC
Lsk#: 0001 Title: BPM

Sun1ary.

DELIVERABLES FOR TASK#: 0001
DELIVERABLE TRACK TRANS ORIG DUE

PROGRESS STATUS MEETING REPORT N
CONTRACTOR'S PROGRESS. STATUS. & MANAGEMENT REPORT N /0/TEST 08/01/93
DRAFT SCIENTIFIC AND TECHNICAL REPORTS 09/01/93
DRAFT COMPUTER SOFTWARE END ITEMS 09/01/93
DRAFT SCIENTIFIC AND TECHNICAL REPORTS SUMMARY 09/01/93
FINAL SCIENTIFIC AND TECHNICAL REPORTS 09/30/93ii FINAL COMPUTER SOFTWARE END ITEMS 09/30/93

FINAL SCIENTIFIC AND TECHNICAL REPORTS SUMMARY 09/30/93

Arrow Keys Sc-,'l Up. Djwn. Left. and Right
<FIO> - Deletes a line Add at bottom

BELVOIR Task Order Tracking System - V1.O

- TASKS FOR DAAK70-92-D*0003 BRTRC
Task#: 0001 Title: BPM

Summary:

INVOICED RUNNING TOTALS CEILING-121721.00 FOR TASK#: 0001
BILL PERCENT CONTRACTOR'S
DATE COMPLETE OBLIGATED ACCRUAL DISBURSED WITHHELD

04/30/92 10 10036.61 10036.61 0.00 250.92
05/31/92 17 22540.21 22540.21 9785.69 312.59
06/30/92 27 30121.27 30121.27 21976.70 189.53
07/31/92 30 33107.08 33107.09 26806.81 74.65
08/31/92 32 36153.99 36154.00 30978.27 76.17
09/30/92 34 39149.08 39149.09 33157.61 74.88
10/31/92 36 43501.06 43501.07 34214.67 1C8.80
11/30/92 47 54153.52 54153.53 42413.55 266.31
12/31/92 57 66652.04 66652.05 52799.69 312.46

Arrow Keys Scroll Up. Down. Left. and Right
410> - Deletes a line Add at bottom
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BELVOIR Task Order Tracking System - V1.O

TASKS FOR DAAK70-92-0-0003 BRTRC
TasK#: 0001 Title: BPM

Sumn ry:

MODS FOR TASK#: 0001
M ME TYPE NEW NEW MODS

: MOD MODED OF MOD DATE AMOUNT COMMENTS

:: 101 09/30/92 D / I 68198.00
H 102 12/28/92 D I / 121721.00

..........,... ......................................................................................................................................

Arrow Keys Scroll Up. Down, Left, and Right
<FlO> - Deletes a line Add at bottom

BELVOIR Task Order Tracking System - V1.0

TASKS FOR DAAK7O-92-D-0003 BRTRC
Task#: 0001 Title: BPM

Summary:

COR COMMENTS FOR TASK#: 0001
LAST INDEP TA

DATE REVIEW EVALUATED PROBLEMS

01/01/93 / / N N

Arrow Keys Scroll Up. Down, Left. and Right
410> - Deletes a line Add at bottom
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I BELVOIR Task Order Tracking System - V1.0

TASKS FOR DAAK7O-92-D*0003 BRTRC
Task#: 0001 Title: BPM

CLOSEOUT INFORMATION
Sen t O~~~: Performance Rating [l. .10]):

ITA Accepted [YIN): on: /I
TA Commuents:

I COR Inspected [YIN]: on: I/
COR Rating [1.-10]:CI omns

Balance Disbursed: 121721.00 Flag: PMS#: 0

....... Press... .r. s.s any .n. ..k.keyy..t ..cto .n.t continue .................

BELVOIR Task Order Tracking System -V1.0

.......................... ............of.Task..Orders
5 Delivery.Inform.tionContr....ct ..u....ry Information ........ ..DuREmEar ..........Re.....rt .

8sngT P C nrc .umry .valatin. Rpor

1. MaagemDentHailth Report
2. Task Abreeteepr

I.CRMnhyRpr t otatn fie
I. *u m r fT s r e s......
I. Dlvr nomto .......
I.Cnrc umr nomto
I.*otatSmayD20Rpr
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SBELVOIR Task Order Tracking System - V1.0

CONTRACT DAAK70-92-D-0003 BRTRC

Contract#: DAAK70-92-D-0003
Contractor: BRTRC
Title: THIS IS THE TITLE

Ceiling: 1000000.00 Withhold Ceiling: 0.00
Awarded: 04/01/92 Withhold Fraction: 0.000
Ends: 01/01/94

p Street: 370 MAPLE AVENUE. WEST
City: VIENNA
State: VIRGINIA
Zip: 22180 POC: DENISE OLIVER-STYERS
Phone: (703) 938-2014 POC Phone: (703) 938-2042
FAX: (703) 938-2050 POC FAX: (703) 938-2050

pA-7p•••* • '• • •..... ,,°,,,* ..... ,,,,,,.,,.,
p..• •• •••.. • • • H. • . .. °

p
p
p
p
p
p
p
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TASK DETAIL REPORT FOR CONTRACT# DAAK70-92-0-0003 06/01/93

Taskd: 0001 Title: P"

S9mery:

Tech Advisor Contractor COt
POC: Dome Dodge POC: Nell Romtedt POC:

i Phone: (703) 704-1067 Phone: (703) 938-2142 Phone:

FAX: FAX: (703) 938-2050 FAX:
Office: STRB-DNO Office:

Award Date: 04/02/92 Original Award Ant: 39524.00 BaLance Less C-miitted: 55068.96
Original End Date: 09/30/93 Current Award Amt: 121721.00 BaLance Less BiLLed: 55068.95

Current End Date: 09/30/93 BaLance Less Paid: 68921.31

OriginaL IGCE: 0.00 Current IGCE: 0.00 PSU: 0I
S*'*IDEL IVERABLESm*

DELIVERABLES ORIGINAL DUE DATE DUE DATE DELIVERED COMMENTS

DRAFT SCIENTIFIC AND TECHNICAL REPORTS 09/01/93 09/01/93 / /

DRAFT COMIPUTER SOFTWARE END ITEMS 09/01/93 09/01/93 / /

DRAFT SCIENTIFIC AND TECHNICAL REPORTS SUMMARY 09/01/93 09/01/93 / /

FINAL SCIENTIFIC AND TECHNICAL REPORTS 09/30/93 09/30/93 / /
FINAL COMPUTER SOFTWARE END ITEMS 09/30/93 09/30/93 / /
FINAL SCIENTIFIC AND TECHNICAL REPORTS SUMMARY 09/30/93 09/30/93 / /

S~*'*NVOICESV

BILL DATE I COMPLETE INVOICE COMSITTED BILLED PAID LABOR CDC GA

12/31/92 573 12498.52 66652.04 66652.05 52799.69 12498.52 0.00 0.00

11/30/92 47% 10652.46 54153.52 54153.53 42413.55 10652.46 0.00 0.00p 10/31/92 36% 4351.96 43501.06 43501.07 34214.67 4351.96 0.00 0.00

MO MOND DATE MOD TYPE NEW DATE NEW AMOUNT COMMENTS

101 09/30/92 D / / 68196.00

102 12/28/92 D / / 121721.00

p



ITASK DETAIL REPORT FOR CONTRACTS DAAK70-92-0-0003 06/01/93

I U(continued)

****Can cmENTSm

camS REVIEW TA EVALUATION PROBLEMS COMENTS

01/01/93 / / N N THIS IS A TEST OF THE CDR COIMENTS SECTION OF THE STOTS

DATABASEml
ml
I
ml
ml
I
I
I
I
I
p
p
p



I
STASK ABBREVIATED REPORT FOR CONTRACT# OAAK70-92-0-0003 06/01/93

Task#: 0001 Title: BPN
F Summary:

I Teh Advisor Contractor CDR

POC: Donne Dodge POC: Mole IDatedt POC:
Phone: (703) 704-1067 Phone: (703) 938-2142 Phone:
FAX: FAX: (703) 938-2050 FAX:

Office: STRS-MDO Office:

Award Date: 04/02/92 Original Award Ant: 39524.00 BaLance Less Comitted: 55068.9

OriSinaL End Date: 09/30/93 Current Award Amt: 121721.00 BaLance Less BiLLed: 55068.95

Current End Date: 09/30/93 Balance Less Paid: 68921.31

Percent Complete: 57% as of: 12/31/92

COR Comments: THIS IS A TEST OF THE CDR CO WENTS SECTION OF THE STOTS OATABASE

I
I
I
I
1'
p
S
p
p



I
SCODR TO KO REPORT FOR CONTRACT# OAAK70-92-0-0003 06/01/93

TA AWARDED/ CRIXENT BALANCE LESS LAST CON CON

TASK MOD TITLE EPIT DUE INHOUSE POC AWARD ANT CONTRI'S OBLG REVIEW COMMENTS

0001 2 *N M 04/02/92 Donne Dodge 121721.00 55068.95 01/01/93 THIS IS A TEST OF

09/30/93 (703) 704-1067 THE COR COMMENTS
SECTION OF THE &TOTS

DATABASE

0002 1 HPM 04/14/92 Mark Purdy 99983.00 31100.50 / /
04/30/93 (703) 704-1058

0003 1 SAPLIC 05/06192 Robert Thomas 118795.0 5.5, / /
12/30/92 (703) 704-6873

0004 1 ATLAS 05/01/92 Dave Kratchuck 194169.00 23619.83 / /
01/31/93 (703) 704-2314

0005 0 RDA 06/09/92 Susie Shepherd 25375.00 14364.94 / /

06/07/93 (703) 704-2134

0006 1 FLASH 07/08/92 Gary Snyder 15039.00 1261.87 / /

11/30/92 (703) 704-2579

0007 1 QUICK 07/10/92 Ed Starkovich 98813.00 78685.65 / /

08/31/93 (703) 704-1994

0008 0 DEGS 07/21/92 Bart Leggett 15079.00 16.90 / /

12/31/92 (703) 704-1862

0009 0 M" 07/31/92 John Stanek 92424.01 0.00 / /

S12/31/92 (703) 704-2562

0010 1 OPA 08/31/92 Chartie Gardner 50832.00 23113.37 / /

02/18/93 (703) 704-2784

0011 1 NTI 09/30/92 John Stanek 24952.00 4332.82 / /

01/31/93 (703) 704-2562

0012 0 FLASH 2 11/13/92 Gene Ktager 79362.00 75477.12 / /

09/30/93 (703) 704-2578

0013 0 GLPS 11/20/92 Edwin Huth 75800.00 73710.05 / /

11/19/93 (703) 704-2602

0014 1 mISm 11/25/92 Jose' Rlvera-Cotto 99683.00 95971.42 / /

11/28/93 (703) 704-2571

0015 0 mwNx 12/15/92 Brian Green 104703.00 99156.18 I /
06/15/93 (703) 704-2474

0016 0 ITOTS / I Drexel Dodge 0.00 0.00 / /
/ / (703) 704-3462

I



CONi TO KO REPORT FOR CONTRACT# OAAK70-92-O-0003 06/01/93

(cant Inued)

TA AW/ARDED/ CURRENT BALANCE LESS LAST CON COR

TASK NMO TITLE RPRT DUE INIOUSE POC AWARD MIT CONTR*S OBLG REVIEW COMMENTS

0017 0 TaI= Severicdge 6.0 0.00 /
m / / (703) 704-1970

0018 0 FARM Witliam Purdue 0.00 0.00 //

II (703) M04-2841

0019 0 MCCD / / Jeffrey Smith 0.00 0.00 / I

// (703) 704-1454

I



TASK DELIVERABLES FOR CONTRACT# DAAK70-97D-0O003 06/01/93

DELIVERABLES ALL

Task#: 0001 Titte: BPM

DELIVERABLES ORIGINAL DUE DATE DUE DATE DELIVERED CrlENTS

DRAFT SCIENTIFIC AND TECHNICAL REPORTS 09/01/93 09/01/93 / /
DRAFT COMPUTER SOFTWARE END ITEMS 09/01/93 09/01/93 / /
DRAFT SCIENTIFIC AND TECHNICAL REPORTS SUMMARY 09/01/93 09/01/93 I I
FINAL SCIENTIFIC AND TECHNICAL REPORTS 09/30/93 09/30/93 / /
FINAL COMPUTER SOFTWARE END ITEMS 09/30/93 09/30/93
FINAL SCIENTIFIC AND TECHNICAL REPORTS SUIMMARY 09/30/93 09/30/93 / /

Task#: 0002 TitLe: MPN

DELIVERABLES ORIGINAL DUE DATE DUE DATE DELIVERED COMMENTS

DRAFT SCIENTIFIC AND TECHNICAL REPORT 02/15/93 02/15/93 / /
DRAFT SCIENTIFIC AND TECHNICAL REPORTS SUMMARY 02/15/93 02/15/93 / /
FINAL SCIENTIFIC AND TECHNICAL REPORT 03/27/93 03/27/93 / /
CCOPUTER PRODUCT SOFTWARE END ITEMS 03/27/93 03/27/93 / /
FINAL SCIENTIFIC AND TECHNICAL REPORTS SUMMARY 03/27193 03/27/93 1 I

Task#: 0003 TitLe: SAPLIC

DELIVERABLES ORIGINAL DUE DATE DUE DATE DELIVERED COMMENTS

DRAFT SCIENTIFIC AND TECHNICAL REPORT 1 06/20/92 06/20/92 06/20/92
DENO COMPUTER SOFTWARE PRODUCT END ITEMS 06/20/92 06/20/92 06/20/92
DRAFT PROGRAM PLAN 06/20/92 06/20/92 06/20/92
FINAL SCIENTIFIC AND TECHNICAL REPORT 1 07/20/92 07/20/92 07/20/92
FINAL COMPUTER SOFTWARE PRODUCT END ITEMS 07/20/92 07/20/92 07/20/92

FINAL PROGRAM PLAN 07/20/92 07/20/92 07/20/92
SCIENTIFIC AND TECHNICAL REPORT 2 08/23/92 08/23/92 08/23/92

Task#: 0004 Title: ATLAS

DELIVERABLES ORIGINAL DUE DATE DUE DATE DELIVERED CW64ENTS

DRAFT SCIENTIFIC AND TECHNICAL REPORT 1 05/21/92 05/21/92 05/21/92

FINAL SCIENTIFIC AND TECHNICAL REPORT 1 05/31/92 05/31/92 05/31/92
DRAFT SCIENTIFIC AND TECHNICAL REPORT 2 09/07/92 09/07/92 09/07/92
DRAFT PRESENTATION MATERIALS 09/07/92 09/07/92 09/07/92



TASK DELIVERABLES FOR CONTRACT* DAAX7O-92-O-0003 06/01/93

(continued)

DELIVERABLES ALL

Task#: 0005 Title: IDA

DELIVERABLES ORIGINAL DUE DATE DUE DATE DELIVERED COMMENTS

DRAFT SCIENTIFIC AND TECHNICAL REPORT 05/08/93 05/08/93 / /
FINAL SCIENTIFIC AND TECHNICAL REPORT 06/07/93 06/07/93 / /

Task#: 0006 Title: FLASH

DELIVERABLES ORIGINAL DUE DATE DUE DATE DELIVERED COM4ENTS

DRAFT SCIENTIFIC AND TECHNICAL REPORTS SUIUARY 12/26/92 12/26/92 12/26/92

DRAFT SCIENTIFIC AND TECHNICAL REPORT 01/05/93 01/05/93 01/05/93

Task#: 0007 Title: GUICK

DELIVERABLES ORIGINAL DUE DATE DUE DATE DELIVERED COINTS

FINAL SCIENTIFIC AND TECHNICAL REPORTS 01/06/93 08/06/93 / /
INCORPORATION OF S&T TECH. REPORTS COISMENTS 01/31/93 08/31/93 / /
COMPUTER SOFTIdARE PRODUCT END ITEMS 01/31/93 08/31/93 / /

DOCUMENTATION OF COIMERCIALLY AVAILABLE OR 01/31/93 08/31/93 / /

INCORPORATION OF COIMENTS 02/25/93 09/25/93 / /

Task#: 0008 Title: DEGS

DELIVERABLES ORIGINAL DUE DATE DUE DATE DELIVERED COSIENTS

DRAFT SCIENTIFIC AND TECHNICAL REPORTS 10/14/92 10/14/92 10/14/92

DRAFT SCIENTIFIC AND TECHNICAL REPORTS SUINMARY 10/14/92 10/14/92 10/14/92

FINAL SCIENTIFIC AND TECHNICAL REPORTS 10/29/92 10/29/92 10/29/92

FINAL SCIENTIFIC AND TECHNICAL REPORTS SUWY 10/29/92 10/29/92 10/29/92

Task#: 0009 Title: HIS

DELIVERABLES ORIGINAL DUE DATE DUE DATE DELIVERED CWS4EMTS

DRAFT SCIENTIFIC AND TECHNICAL REPORTS 12/31/92 12/31/92 12/31/92



TASK DELIVERASLES FOR CONTRACTS DAAK70-92-D-0003 06/01/93

(cont nued)

DEL IVERABLES ALL

TakS#: 0010 TitLe: CHPA

DELIVERABLES ORIGINAL DUE DATE DUE DATE DELIVERED COMMENTS

DRAFT SCIENTIFIC ApD TECHNICAL REPORT 12/01/92 01/20/93 01/20/93

DRAFT SCIENTIFIC AND TECHNICAL REPORTS SUNMARY 12/01/92 01/20/93 01/20/93

FIDAL SCIENTIFIC AND TECHNICAL REPORT 12/31/92 02/18/93 /2/

FINAL SCIENTIFIC AND TECHNICAL REPORTS SWIARY 12/31/92 02/18/93 / I

Task#: 0011 TitLe: NTB

DELIVERABLES ORIGINAL DUE DATE DUE DATE DELIVERED COMNENTS

DRAFT SCIENTIFIC AND TECHNICAL REPORTS 01/06/93 01/06/93 01/06/93

DRAFT SCIENTIFIC AND TECHNICAL REPORTS 01/06/93 01/06/93 01/06/93

FINAL SCIENTIFIC AND TECHNICAL REPORTS 01/31/93 01/31/93 01/31/93

FINAL SCIENTIFIC AND TECHNICAL REPORTS 01/31/93 01/31/93 01/31/93

Task#: 0012 Title: FLASH 2

DELIVERABLES ORIGINAL DUE DATE DUE DATE DELIVERED COMMENTS

DRAFT SCIENTIFIC AND TECHNICAL REPORT 03/13/93 03/13/93 / /

DRAFT SCIENTIFIC AND TECHNICAL REPORTS SMM4ARY 03/13/93 03/13/93

FINAL SCIENTIFIC AND TECHNICAL REPORT 04/12/93 04/12/93 / /

FINAL SCIENTIFIC AND TECHNICAL REPORTS SUIMARY 09/30/93 09/30/93 / /

Task#: 0013 TitLe: GLPS

DELIVERABLES ORIGINAL DUE DATE DUE DATE DELIVERED COMMENTS

DRAFT SCIENTIFIC AND TECHNICAL REPORT 10/27/93 10/27/93 / /

DRAFT SCIENTIFIC AND TECHNICAL REPORTS SLIMIARY 10/27/93 10/27/93 / /

DRAFT SAFETY ASSESSMENT REPORT 10/27/93 10/27/93 / /

FINAL SCIENTIFIC AND TECHNICAL REPORT 11/19/93 11/19/93 / /

FINAL SCIENTIFIC AND TECHNICAL REPORTS SIMMARY 11/19/93 11/19/93 / /

FINAL SAFETY ASSESSMENT REPORT 11/19/93 11/19/93 / /



I
I

TASK DELIVERABLES FOR CONTRACT# DAAK70-92-0-0003 06/01/93

I ((contirnued)

i DELIVERABLES ALL

Taslk: 0014 Titte: NSCS

DELIVERABLES ORIGINAL DUE DATE DUE DATE DELIVERED COMMENTS

DRAFT TEST PLAN 12/15/92 12/15/92 12/15/92

FINAL DRAFT TEST PLAN 12/31/92 12/31/92 12/31/92

DRAFT SCIENTIFIC AND TECHNICAL REPORT 10/15/93 10/15/93 I /
DRAFT SCIENTIFIC AND TECHNICAL REPORTS SLIAMRY 11/01/93 11/01/93

FINAL SCIENTIFIC AND TECHNICAL REPORT 11/28/93 11/28/93 / /

FINAL SCIENTIFIC AND TECHNICAL REPORTS SIUMARY 11/28/93 11/28/93 / /

Task#: 0015 Titte: XMCN

DELIVERABLES ORIGINAL DUE DATE DUE DATE DELIVERED COMMENTS

DRAFT SCIENTIFIC AND TECHNICAL REPORT (PHASE 02/13/93 02/13/93 02/13/93

DRAFT SCIENTIFIC & TECHNICAL REPORTS SUN 02/13/93 02/13/93 02/13/93

FINAL SCIENTIFIC AND TECHNICAL REPORT (PHASE 03/15/93 03/15/93 / /

FINAL SCIENTIFIC & TECHNICAL REPORTS SEX 03/15/M 03/1/593 / /
DRAFT PRESENTATION MATERIALS (PHASE 11) 04/14/93 04/14/93 / /

DRAFT SCIENTIFIC AND TECHNICAL REPORT (PHASE 04/14/93 04/14/93 / /

FINAL PRESENTATION MATERIALS (PHASE II) 05/14/93 05/14/93 / /
FINAL SCIENTIFIC ANM TECHNICAL REPORT (PHASE 05/14/93 05/14/93 / /

DRAFT PRESENTATION MATERIALS (PHASE 1I1) 05/14/93 05/14/93 / /

DRAFT SCIENTIFIC & TECHNICAL REPTS SUN 05/14/93 05/14/93 / /

FINAL PRESENTATION MATERIALS (PHASE III) 06/13/93 06/13/93 / /
FINAL SCIENTIFIC & TECHNICAL REPTS SUN 06/13/93 06/13/93 / /I

I
I
I
I
I
I



TASK DELIVERABLES FOR CONTRACTS DAAK7O-92-D-0003 06/01/93

DELIVERABLES LATE

Task: 0002 TitLe: N

DELIVERABLES ORIGINAL DUE DATE DUE DATE DELIVERED COMMENTS

DRAFT SCIENTIFIC AND TECHNICAL REPORT 02/15/93 02/15/93 I /

DRAFT SCIENTIFIC AND TECHNICAL REPORTS SUMMARY 02/15/93 02/15/93 / /

FINAL SCIENTIFIC AND TECHNICAL REPORT 03/27/93 03/27/93 / /

COMPUTER PRODUCT SOFTWARE END ITEMS 03/27/93 03/27/93 / /

FINAL SCIENTIFIC AND TECHNICAL REPORTS SUMMARY 03/27/93 03/27/93 / /

Tak#: 0005 Title: RDA

DELIVERABLES ORIGINAL DUE DATE DUE DATE DELIVERED COMSENTS

DRAFT SCIENTIFIC AND TECHNICAL REPORT 05/06/93 05/08/93 / /

FINAL SCIENTIFIC AND TECHNICAL REPORT 06/07/93 06/07/93 / /

Task#: 0010 Title: 0NPA

DELIVERABLES ORIGINAL DUE DATE DUE DATE DELIVERED COMIENTS

FINAL SCIENTIFIC AND TECHNICAL REPORT 12/31/92 02/18j93 / /
FINAL SCIENTIFIC AND TECHNICAL REPORTS SUNMARY 12/31/92 02/18/93 / /

Task#: 0012 Title: FLASH 2

DELIVERABLES ORIGINAL DUE DATE DUE DATE DELIVERED COMMENTS

DRAFT SCIENTIFIC AND TECHNICAL REPORT 03/13/93 03/13/93 / /

DRAFT SCIENTIFIC AND TECHNICAL REPORTS SIUMARY 03/13/93 03/13/93 / /
FINAL SCIENTIFIC AND TECHNICAL REPORT 04/12/93 04/12/93 / /

FINAL SCIENTIFIC AND TECHNICAL REPORTS SUIMMARY 09/30/93 09/30/93 / I



TASK DELIVERABLES FOR CONTRACTO DAAK70-92-0-0003 06Y01/93

(continued)

DELIVERAILES LATE

Task#: 0015 TitLe: PI4CM

DELIVERAILES ORIGINAL DUE DATE DUE DATE DELIVERED COIMENTS

FINAL SCIENTIFIC AND TECHNICAL REPORT (PHASE 03/15/93 03/15/93 / /

FINAL SCIENTIFIC & TECHNICAL REPORTS SUM 03/15/93 03/15/93 / /

DRAFT PRESENTATION MATERIALS (PHASE 11) 04/14/93 04/16/93 / /

DRAFT SCIENTIFIC AND TECHNICAL REPORT (PHASE 04/14/93 04,14/93 / /

FINAL PRESENTATION MATERIALS (PHASE 11) 05/14/93 05/14/93 / /

FINAL SCIENTIFIC AND TECHNICAL REPORT (PHASE 05/14/93 05/14/93 / /

DRAFT PRESENTATION MATERIALS (PHASE 111) 05/14/93 05/14/93 / /

DRAFT SCIENTIFIC & TECHNICAL REPTS SLlM 05/14/93 05/14/93 / /

FINLAL PRESENTATION MATERIALS (PHASE III) 06/13/93 06/13/93 / /

FINAL SCIENTIFIC & TECHNICAL REPTS SUM 06/13/93 06/13/93 / /



SUMMARY REPORT FOR CONTRACTO DAAK7O-92-D-0003 06/01/93

Contract Start: 04/01/92 Contract End: 01/01/94

No. Tasks Awarded: 19 No. Nods Awarded: 10 Deliv. Due This No: 3

No. Tasks Completed: 0 Changed for Scope: 0 Deliv Due Next No: 0

Time: 6

No. Tasks Active: 0 Funds: 4

Total Contract CeiLing Amount: 1216930.01

Total Contract Funds Rmaining from Contractors ObLigated: 528154.31

Accrual: 575885.14

Disbursed: 736897.42

Withhold Ceiling: 0.00 Withhold Fraction: 0.000 TotaL Withholding: 16026.13

Total Ceiling Amount to Contractor Prior FY: 857182.01 Current FY: 359748.00

Total Amount Invoiced by Contractor Prior FY: 625611.64 Current FY: 15433.23

****ACCRUED LABOR***

"HaIRS S Hams SHmomS S

PROGRAM MANAGER 1714 130716 PROJECT MANAGER 0 0 SENIOR ENGINEER 2829 181093

ENGINEER 2303 122314 JUNIOR ENGINEER 0 0 INTERN ENGINEER 0 0

SR RESEARCH ANALYST 0 0 RESEARCH ANALYST 0 0 JR RESEARCH ANALYST 120 3961

ENGINEERING AIDES 18 496 TECHNICAL WRITER 0 0 ILLUSTRATOR 8 175

TECHNICAL TYPIST 25 505 DATA ENTRY PERSON 38 673 ADMIN OFFICER 0 0

SECRETARY 11 157 UNUSED #1 0 0 UNUSED #2 0 0
UiNUSED 3 0 0 IUSED 0 0 0

Total Labor Hours: 7065.50

Total of Actual Labor S Expended: 440089.45

A***ACCRUED ODCs*"*

Local Travel: 2123.80

LD Travel: 4525.67

Consultants: 11172.00

Subcontractors: 148962.04

Materists: 868.20

Other: 1645.15

G&A: 31658.58

Total ODCs: 200955.44I
I



SAWARDED/ ACCURAL+•9OJ MISS

TASK TITLE AWARD ANT DUE TA POC CONTR POC ACCURALýOISP DELIV COB CIOWETS

0001 BP• 121721 04/02/92 Dornna Dodge Neil Romstedt 1.26 0 THIS IS A TEST OF

68921 09/30/93 (703) 704-1067 (703) 938-2142 0.87 THE COR COMENTS
SECTION¢ OF THE STOTSml DATABASE

0002 HP14 
9998,3 Od./14/92 mark Purdy John Morgan 1.34 5DTaS

48443 04/30/93 (703) 704-1058 (703) 938-4085 1.37

0003 SAPLIC 118795 05/06/92 Robert Thomas John Morgan 1.29 0

26717 12/30/92 (703) 704-6873 (703) 938-4085 1.28

0004 ATLAS 194169 05/01/92 Dave Krawchuck Andy Remson 1.10 0

39270 01/31/93 (703) 704-2314 (703) 938-0227 1.43

0005 RDA 25375 06/09/92 Susie Shepherd Neil Romstedt 0.93 1

13514 06/07/93 (703) 704-2134 (703) 938-2142 0.99

0006 FLASH 15039 07/08/92 Gary Snyder Fred Ctodfelter 0.94 0

393 11/30/92 (703) 704-2579 (703) 938-2101 1.27

0007 QUICK 98813 07/10/92 Ed Starkovich Fred Clodfetter 1.03 0

79189 08/31/93 (703) 704-1994 (703) 938-2101 0.74

0008 BEGS 15079 07/21/92 Bart Leggett Fred Clodfelter 1.03 0

393 12/31/92 (703) 704-1862 (703) 938-2101 1.00

0009 HBa 92424 07/31/92 John Stanek Charlie Gattion 1.90 0

43706 12/31/92 (703) 704-2562 (703) 938-1530 1.00

0010 CMPA 50832 08/31/92 Charlie Gardner Charlie Gattion 1.45 2

31651 02/18/93 (703) 704-27B4 (703) 938-1530 1.31
0011 MTB 24952 09/30/92 John Stanek Dan Shuey 0.00 0

24952 01/31/93 (703) 704-2562 (703) 938-4083 2.37

0012 FLASH 2 79362 11/13/92 Gene Kiager Mark Fetske 0.00 3

79362 09/30/93 (703) 704-2578 (703) 255-5446 0.15

0013 GLPS 75800 11/20/92 Edwin Huth Mark Fetske 0.00 0

75800 11/19/93 (703) 704-2602 (703) 255-5446 1.69

0014 MSCS 99883 11/25/92 Jose' Rivera-Cotto Mark Felske 0.00 0999883 11/28/93 (703) 704-2571 (703) 225-5446 0.05

0015 MICM 104703 12/15/92 Brian Green Charlie Gatlion 0.00 8

104703 06/15/93 (703) 704-2474 (703) 938-1530 0.06

0016 STOTS 0 / / Drexel Dodge Fred Clodfetter 0.00 09 0 / / (703) 704-3462 (703) 938-2101 0.00

3'



AEALTW REPORT FR CONCTRACT* OAAJ70-92*0-C003 1;3

(cont inuled)

AWARDED/ ACCURAL-PROJ MISS

TASK TITLE AWARD ANT DUE TA POC CONTR POC ACCURAL+0ISP DELIV CDR COMMENTS

0017 CmPP 0 / / Tom Severidge CharLie Galtion 0.00 0

0 / / (703) 704-1970 (703) 938-1530 0.00

0018 FARV 0 / / WiLliam Purdue Andy Rmaon 0.00 0

0 / / (703) 704-2841 (703) 938-0277 0.00

0019 MCCD 0 / / Jeffrey Smith Mark Fetske 0.00 0

0 / / (703) 704-1454 (703) 255-5446 0.00

ml
ml
ml
ml
ml
ml
I
I
I
I
I


